Highlights for 7/18/2016

e Facility owner removed 7 truckloads of frozen product. 6 truckloads of frozen product remain
and are scheduled for removal tomorrow, after which the facility should be void of any frozen
product

e EPA’s refrigeration contractor was on site and completed preparation work (Phase 1) for removal
of ammonia.

o 7 families (36 people) remain relocated.

e HASP approved, JHAs will be developed for each Phase of operations. Phase | of operations
approved. JHA for Phase Il will be reviewed at tomorrow’s meeting.

Objectives for 7/19/2016

e Complete removal of frozen product

e Complete preparations for shelter in place/evacuations of residents during Phase Il operations
e Continue to inform the public of ongoing activities

e Continue air monitoring

e Continue relocation efforts

e Continue receiving IMACC air modeling support

NEXT UC MEETING SCHEDULED FOR TUESDAY, 7/19/16, AT CITY HALL, 4™ FLOOR
CONFERENCE ROOM

Sitrep for 7/18/16 activities:

EPA's refrigeration contractor was on site and completed preparation work for removal of the ammonia.
This work included a refrigeration system operations and safety check. Safety interlocks functioned
properly and the system was determined to be sufficiently safe for the planned operations. System
valving fabrication and direct piping installation to the system for the pump out was completed.

EPA and NJDEP attended a meeting convened by the VFD with the approximately thirty-five local,
county, and state emergency response officials responsible for coordinating the evacuation of the
homes, including an apartment complex, during the planned system pump down tentatively scheduled
for Wednesday and Thursday. Plans include relocating effected residents to local community centers,
road closures, food service, emergency preparations for hazmat response and electric power cutoff to
the facility if necessary.

EPA PAD received and replied to one press inquiry from the Press of Atlantic City. PAD and OSC
Harrington conducted a Q&A session with a reporter from The Grapevine.

All seven homes in the immediate vicinity of the facility eligible for relocation have opted to relocate and
are currently relocated. The seven homes contain a total of 36 people. Relocation of the residents is
scheduled to continue until the ammonia is removed from the system and the UC determines it is safe
for the residents to return home.



